
Hunters Point Naval Shipyard
Fieldwork Tracking Sheet 

June 2018

June July August

CERCLA Parcel Fieldwork

leslie.howard@navy.mil

RPM: Leslie Howard (619) 524-5903

PM: Lisa Bercik, APTIM
leslie.howard@navy.mil

RPM: Leslie Howard (619) 524-5903

PM: Don Clause, Arcadis
leo.m.larson.ctr@navy.mil

RPM: Leo Larson (619) 524-5257

PM: Erin Hunter, Trevet

christopher.ota.ctr@navy.mil 

RPM: Chris Ota

PM: John Sourial, Innovex/ERRG (619) 524-5853

leslie.howard@navy.mil

RPM: Leslie Howard (619) 524-5903

PM: Curtis Moss, KMEA

christopher.ota.ctr@navy.mil 

RPM: Chris Ota

PM: Mitra Fattahipour, Insight
(619) 524-5853

sharon.ohannessian.ctr@navy.mil

RPM: Sharon Ohannessian (202) 685-1627

PM: Philip Stearns, AMEC Foster Wheeler

leslie.howard@navy.mil

RPM: Leslie Howard (619) 524-5903

PM: Lisa Bercik, APTIM

Hamide.Kayaci@navy.mil  

RPM: Hamide Kayaci (619) 524-5274

PM: Brett Womack, Gilbane

Hamide.Kayaci@navy.mil  

RPM: Hamide Kayaci (619) 524-5274

PM: Nels Johnson, APTIM

2
Revetment, Upland Slurry Wall, Grading Site grading, onsite 

consolidation, 
shoreline revetment, 

upland slurry wall

Site grading, onsite 
consolidation, 

shoreline revetment, 
upland slurry wall

Site grading, onsite 
consolidation, 

shoreline revetment, 
upland slurry wall

 Contact Info

General Basewide 
Support

General Basewide 
Support

General Basewide 
Support

None None

TBD

O&M
Begin Site Prep for 
Phase II Durable 

Cover Installation

Basewide

Parcel C

Parcel D-1

None

None

NoneNone

Project and Points of Contact

1

Radiological Support

3
Groundwater Monitoring Program

Parcel B-1

None None

2

Phase I 
Soil/Groundwater 
Characterization

SVE System/Oversight
Phase I 

Soil/Groundwater 
Characterization

Begin Site Prep for 
Phase II Durable Cover 

Installation

1
Hot Spot Excavations/Slurry Wall

Ite
m

1

IR-10 SVE System

Transportation & Disposal

1

Remedial Action - RU-C1, C2, C4, and C5

1

IR-26 Groundwater Study

NoneNone None

Parcel E-2

1
Durable Cover

Petroleum Hydrocarbon Corrective Action

2

Groundwater 
Sampling

Parcel B-2

TBD TBD

SVE O&M and 
Optimization

SVE O&M and 
Optimization

SVE O&M and 
Optimization
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